COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 08/ 2019

ESTI MATE SUMVARY 18: 33: 40
CONTI D: C20753 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 20753-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 119.0 DAYS TIME ALLOW 6/30/2020 FI XED COVPLETI ON DA1
US 40 CRAI G EAST BPM PERCENT TI ME: 24.29 ORI G TIME ALLOW 6/30/2020 FI XED COVPLETI ON DAl
PRQIECT NO NHPP0402- 090
US 40 CRAI G EAST BPM
NAME OF ROAD:
PROQIECT COUNTI ES: MOFFAT ROUTT
CONTRACTOR:
Myers and Sons Construction, LP PAY PERI OD ENDI NG 06/ 25/ 2019 DATE TI ME STARTED 02/27/2019
4600 Northgate Boul evard DATE LET 11/ 15/ 2018 DATE WORK BEGAN 02/ 27/ 2019
Suite 100 DATE AWARDED 11/29/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/31/2018 DATE ACCEPTED
Sacr anment o CA 95834 (303) 802-5838 DATE NOTI CE TO PROCEED 02/27/2019
CURRENT TOTAL THI S ESTI MATE
CURRENT PROJECT AMT: $ 2,992, 687.23 PARTI Cl PATI NG $ 908, 235. 15 $ 304, 791. 51
AWARD PRQIECT AM: $ 2,914, 980.00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 30. 35% TOTAL EARNI NGS 908, 235. 15 304, 791. 51
FUNDS AVAI LABLE: $ 2,084, 452. 08 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 908, 235. 15 304, 791.51
TOTAL CLAI MS: $ 0.00 RETAI NAGE -23,197.05 -8,468.74
SECURI TI ES ENCUMBERED 0. 00 0. 00
NET EARNI NGS 885, 038. 10 296, 322. 77
LI QUI DATED DANVAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 885, 038. 10 296, 322. 77
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 296, 322. 77

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20753 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20753-BI D ESTI MATE RUN 07/ 08/ 2019
PRQJECT: NHPP0402- 090 ESTI MATE NO 0004 18: 33: 40
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 *Cearing and G ubbing 0. 100 0. 050
LS 0. 000 0. 00
75, 000. 00000 0. 050 3, 750. 00
0010 202-00008 Tree Trinmmi ng 40. 000 5. 000
HOUR 0. 000 0. 00
165. 00000 5. 000 825. 00
0015 202-00190 Renoval of Concrete Median Cover Material 120. 000 105. 000
Sy 0. 000 0. 00
25. 00000 105. 000 2,625.00
0020 202-00200 *Renoval of Sidewal k 20. 000 9. 000
SY 0. 000 0. 00
65. 00000 9. 000 585. 00
0025 202-00203 *Renmpval of Curb and Gutter 567. 000 567. 000
LF 0. 000 0. 00
11. 00000 567. 000 6, 237. 00
0030 202-00220 Renoval of Asphalt Mat 1, 095. 000 295. 000
SY 465. 000 5, 580. 00
12. 00000 760. 000 9, 120. 00
0035 202-00240 *Renpval of Asphalt Mat (Pl aning) 3, 963. 000 2, 388. 000
SY 1,575. 000 12, 600. 00
8. 00000 3, 963. 000 31, 704. 00
0040 203-00010  Uncl assified Excavation (Conplete In Place) 391. 000 215. 000
cY 0. 000 0. 00
35. 00000 215. 000 7,525.00
0045 203-01500 Bl adi ng 3. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0050 203-01550 Dozi ng 3. 000 0. 000
HOUR 0. 000 0. 00
95. 00000 0. 000 0. 00
0055 203-01594 Conbi nati on Loader 50. 000 0. 000
HOUR 0. 000 0. 00

74.00000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0060 203-01597

0065

207- 00205

0070

207- 00210

0075

208- 00002

0080

208- 00026

0085

208- 00035

0090

208- 00046

0095

208- 00056

0100

208- 00070

0105

208- 00103

0110 208-00105

C20753

20753-BID
NHPP0402- 090

| TEM
DESCRI PTI ON

Pot hol i ng

Topsoi |

St ockpi |l e Topsoi l

*Erosion Log Type 1 (12 Inch)

*Coi r

Rol |

*Aggregat e Bag

Pre-fabricated Concrete Washout Structure

*Storm Drain Inlet

Protection (Type 111)

Vehi cl e Tracki ng Pad

of Sedi ment

Renoval

and Di sposal (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
24. 000
HOUR
185. 00000
430. 000
cy
30. 00000
430. 000
cy
25. 00000
1, 220. 000
LF
4. 00000
680. 000
LF
13. 00000
300. 000
LF
9. 00000
2.000
EACH
2, 500. 00000
1. 000
EACH
143. 00000
3. 000
EACH
1, 750. 00000
27.000
HOUR
65. 00000
10. 000
HOUR

80. 00000

QrY TH'S PERI OD
QTY TO DATE

27.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000
27.

000

. 000
. 000
. 000
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ESTI MATE RUN 07/ 08/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

18:33:40

AMOUNT

370.

6, 500

2,212

6,617

1,854

5, 000

3,500

1,755

00

.00

00

00

00

00

00

.00

00

00

.00



CONTI D: C20753

PCN: 20753-BI D

PRQIECT NHPP0402- 090

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0115 208-00106 Sweepi ng (Sedi ment Renoval)

0120 208-00107 *Renoval of Trash

0125 208-00207 Er osi on Control Managenent

0130 210-00420 Reset Tinbers

0135 210-00810 Reset Ground Sign

0140 210-01180 *Reset Quardrail (Special)

0145 210-01200 *Reset End Anchorage

0150 210-04010 Adj ust Manhol e

0155 212-00006 *Seeding (Native)

0160 212-00011  *Seeding (Lawn)

0165 212-00022 *Seedi ng (R parian)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
150. 000
HOUR
100. 00000
150. 000
HOUR
75. 00000
300. 000
DAY
78. 71000
1. 000
LS
5, 000. 00000
5. 000
EACH
165. 00000
225. 000
LF
15. 00000
1. 000
EACH
1, 500. 00000
1. 000
EACH
575. 00000
0. 500
ACRE
1, 000. 00000
0. 450
ACRE
2, 000. 00000
0. 350
ACRE

1, 500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

11. 000
11. 000
22.000

10. 000
0. 000
10. 000

39. 000
15. 000
54. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

88. 000
56. 000
144.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 4

ESTI MATE RUN 07/ 08/ 2019

1,100

1,180

840.

00

.00

65

.00

.00

00

.00

.00

.00

.00

.00

18:33:40

AMOUNT

2,200

750.

4, 250

2,160

00

00

34

.00

.00

00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

212-00032

212-00040

212-01200

213- 00008

213-00012

214-00220

214-01015

215- 00030

216- 00201

217-00000

240- 00000

C20753
20753-BID
NHPP0402- 090

ROADWAY

| TEM
DESCRI PTI ON
*Soi | Condi tioning
*Soi|l Preparation (Lawn)

Landscape Restoration

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

0. 500
ACRE
800. 00000

0. 450
ACRE
3, 000. 00000

1. 000

12, 500. 00000

*Mul chi ng (Wod Chip) 34.000
CF
13. 00000
*Spray-on Mul ch Bl anket 0. 500
ACRE
6, 500. 00000
*Deci duous Tree (2 Inch Caliper) 4. 000
EACH
500. 00000
*W |l ow Cuttings 435. 000
EACH
3. 00000
Transplant Tree (1.5 to 3 Inch) 4. 000
EACH
250. 00000
*Soi | Retention Bl anket (Straw Coconut) (Biodegradable 1, 710. 000
Cl ass
SY
3. 00000
*Her bi ci de Treat nment 100. 000
Sy
0. 75000
*Wldlife Biologist 40. 000
HOUR

100. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 100
0. 000
0.100

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

9. 000
0. 000
9. 000
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ESTI MATE RUN 07/ 08/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

18:33:40

AMOUNT

650.

900.

.00

.00

.00

.00

00

.00

.00

.00

.00

.00

00



CONTI D: C20753 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20753-BI D ESTI MATE RUNO7/08/2019
PRQIECT: NHPP0402- 090 ESTI MATE NO 0004 18:33:40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 240- 00010 Renoval of Nests 40. 000 4.500
HOUR 0. 000 0. 00
101. 00000 4.500 454. 50
0230 304-06007  Aggregate Base Course (Cl ass 6) 269. 000 206. 000
cY 4.000 400. 00
100. 00000 210. 000 21, 000. 00
0235 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 54. 000 0. 000
TON 43. 450 17, 380. 00
400. 00000 43. 450 17, 380. 00
0240 403-34701 *Hot M x Asphalt (Grading SX) (75) 940. 000 0. 000
TON 544. 030 76, 164. 20
140. 00000 544. 030 76, 164. 20
0245 411-03352  *Asphalt Cenent Perfornmance G ade (PG 58-28) 21.000 0. 000
TON 9. 200 4,627.60
503. 00000 9. 200 4,627. 60
0250 411-03355 *Asphal t Cement Perfornance G ade (PG 58-34) 36. 000 0. 000
TON 27.800 19, 849. 20
714.00000 27.800 19, 849. 20
0255 411-10255 *Enul sified Asphalt (Sl ow Setting) 340. 000 0. 000
GAL 185. 000 555. 00
3. 00000 185. 000 555. 00
0260 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 24.000 0. 000
LF 0. 000 0. 00
145. 00000 0. 000 0. 00
0265 603-05018 18 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0.00
850. 00000 0. 000 0. 00
0270 604-19105 Inlet Type R L 5 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
6, 750. 00000 0. 000 0. 00
0275 604-30005 Manhol e Sl ab Base (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00

6, 750. 00000 0. 000 0. 00



CONTI D: C20753 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20753-BI D ESTI MATE RUNO7/08/2019
PRQIECT: NHPP0402- 090 ESTI MATE NO 0004 18:33:40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 607-11525  *Fence (Plastic) 760. 000 581. 000
LF 0. 000 0. 00
5. 00000 581. 000 2,905. 00
0285 607-11580 Fence (Tenporary) 500. 000 0. 000
LF 364. 000 2,912.00
8. 00000 364. 000 2,912.00
0290 607-11581 Fence (Tenporary) (Special) 400. 000 284.000
LF 0. 000 0. 00
10. 00000 284. 000 2,840. 00
0295 608- 00000 Concrete Sidewal k 15. 000 6. 000
SY 0. 000 0. 00
80. 00000 6. 000 480. 00
0300 609-21010 Curb and Gutter Type 2 (Section |-B) 182. 000 50. 000
LF 0. 000 0. 00
28. 00000 50. 000 1, 400. 00
0305 609-21020 Curb and Gutter Type 2 (Section II-B) 262. 000 262. 000
LF 0. 000 0. 00
29. 00000 262. 000 7,598. 00
0310 609-21021 Curb and Gutter Type 2 (Section II1-M 94. 000 87. 000
LF 0. 000 0. 00
40. 00000 87.000 3,480. 00
0315 610-00020  Median Cover Material (Patterned Concrete) 964. 000 0. 000
SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0320 610-00035 Median Cover Material (Concrete)(Special) 167. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0325 612-00001 Del i neator (Type 1) 1. 000 0. 000
EACH 0. 000 0. 00
28. 00000 0. 000 0. 00
0330 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 5. 000 0. 000
Sl i pbase)
EACH 0. 000 0. 00

325. 00000 0. 000 0. 00



CONTI D: C20753 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20753-BI D ESTI MATE RUNO7/08/2019
PRQIECT: NHPP0402- 090 ESTI MATE NO 0004 18:33:40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 614-80391 Runmble Strip (Ginding)(Asphalt) 474.000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0340 621-00450 Det our Pavenent 199. 000 97. 000
SY 0. 000 0. 00
130. 00000 97. 000 12, 610. 00
0345 625-00000 *Construction Surveying 1. 000 0. 340
LS 0. 150 6,675. 00
44,500. 00000 0. 490 21, 805. 00
0350 626- 00000 *Mobi | i zati on 1. 000 0. 500
LS 0. 100 22,500. 00
225, 000. 00000 0. 600 135, 000. 00
0355 626-01103 *Public Information Services (Tier I11) 1. 000 0. 300
LS 0. 100 1, 500. 00
15, 000. 00000 0. 400 6, 000. 00
0360 627-00008 *Modi fi ed Epoxy Pavement Marking 33. 000 0. 000
GAL 0. 000 0. 00
350. 00000 0. 000 0. 00
0365 627-00011 *Pavenent Marking Pai nt (\Waterborne) 54. 000 1. 000
GAL 0. 000 0. 00
145. 00000 1. 000 145. 00
0370 627-00070  *Preforned Thernopl astic Pavenent Marking 30. 000 0. 000
SF 0. 000 0. 00
105. 00000 0. 000 0. 00
0375 629-01006 Survey Monunent (Type 6) 13. 000 0. 000
EACH 0. 000 0.00
400. 00000 0. 000 0. 00
0380 630-00000 *Fl aggi ng 2, 000. 000 437.500
HOUR 266. 000 7,182.00
27.00000 703. 500 18, 994. 50
0385 630-00007 *Traffic Control Inspection 86. 000 25. 000
DAY 7.000 1, 225. 00

175. 00000 32.000 5, 600. 00



CONTI D

CAT NO0200

0390

0395

0400

0405

0410

0415

0420

0425

0430

0435

0440

630- 00012

630- 80335

630- 80341

630- 80342

630- 80343

630- 80355

630- 80358

630- 80360

630- 80367

630-80370

630- 80393

C20753

20753-BID
NHPP0402- 090

| TEM
DESCRI PTI ON

ROADWAY

*Traffic Control

Managenent

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Panel

Size C

*Portabl e Message Sign Panel

*Advance Warning Fl ashing or Sequencing Arrow Panel (C

Type)

*Drum Channel i zi ng Device

*Portable Traffic Speed Monitor

Concrete Barrier (Tenporary)

*Stackabl e Vertical Panels

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
214. 000
DAY

815. 00000
16. 000

EACH
100. 00000
39. 000

EACH
15. 00000
45.000

EACH
15. 00000
21. 000

EACH
15. 00000
4. 000

EACH
1, 000. 00000
1. 000

EACH
500. 00000
100. 000

EACH
15. 00000
2.000

EACH
500. 00000
1, 200. 000

LF

60. 18000
50. 000

EACH

15. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

63. 000
21. 000
84. 000

2.000
0. 000
2.000

9. 500
0. 000
9. 500

22.500
0. 000
22.500

9. 500
0. 000
9. 500

2.000
0. 000
2.000

0.500
0. 000
0.500

45.500
0. 000
45. 500

0. 000
0. 000
0. 000

294. 000
216. 000
510. 000

10. 000
0. 000
10. 000
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ESTI MATE RUN 07/ 08/ 2019

17,115

12,998

00

.00

.00

.00

.00

.00

.00

.00

.00

88

.00

18:33:40

AMOUNT

68, 460

200.

142.

337.

142.

2,000

250.

682.

30, 691.

150.

00

00

50

50

50

00

00

50

.00

80

00



CONTI D:

ROADWAY

CAT NO0200

0445 630-80440

0450

630- 85010

0455

630- 85041

0460

630- 86801

0465

700- 70010

0470

700-70011

0475

700- 70012

0480

700- 70016

0485

700- 70019

0490 700-70380

C20753

20753-BID
NHPP0402- 090

| TEM
DESCRI PTI ON

*Portabl e Rumble Strips (Tenporary)

*| mpact Attenuator (Tenporary)

*Mbbi | e Attenuator

*Traffic Signal

(Tenpor ary)

F/ A M nor Contract

Revi si ons

F/ A Partnering

I ncentive

F/ A Asphal t Pavenent

F/ A Fuel

Cost Adj ust nent

F/ A Asphal t Cenent

Cost Adj ust ment

F/ A Erosion Control

ESTI MATE NO 0

COLORADO DEPARTMENT OF TRANSPORTATI ON

004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
18. 000
EACH
1, 300. 00000
2.000
EACH
800. 00000
30. 000
DAY
190. 00000
1. 000
LS
19, 500. 00000
146, 000. 000
FA
1. 00000
4, 000. 000
FA
1. 00000
1, 200. 000
FA
1. 00000
0. 000
FA
1. 00000
1, 200. 000
FA
1. 00000
10, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

0.500
0. 000
0. 500

0. 000
0. 000
0. 000

1, 500. 000
0. 000
1, 500. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 07/ 08/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

18:33:40

AMOUNT

800.

9, 750.

1, 500.

.00

00

.00

00

.00

00

.00

.00

.00

.00



CONTI D: C20753 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20753-BI D ESTI MATE RUNO7/08/2019
PRQIECT: NHPP0402- 090 ESTI MATE NO 0004 18:33:40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0945 202- 00250 Rem Pavenent Mar ki ng 699. 000 389. 000
SF 310. 000 2,098.70
6. 77000 699. 000 4,732.23

CAT 0200 CURRENT AMT $ 1,413,413.23%$ 214,483.23% 582,728.37
CAT NO0300 B-06-A

0495 201-00000 *Cl earing and G ubbing 0. 300 0. 150
LS 0. 000 0. 00
75, 000. 00000 0.150 11, 250. 00
0500 201-00005 Renoval of Debris 0. 500 0. 000
LS 0. 000 0. 00
75, 000. 00000 0. 000 0. 00
0505 202-00027 *Renoval of Riprap 180. 000 0. 000
SY 0. 000 0. 00
40. 00000 0. 000 0.00
0510 202-00246 *Renmpval of Asphalt Mat (Planing) (Special) 357. 000 186. 000
Sy 171. 000 2,223.00
13. 00000 357. 000 4, 641. 00
0515 202-00453 Renoval of Portions of Present Structure (Cass 2) 5. 000 0. 000
SY 0. 000 0. 00
202. 00000 0. 000 0.00
0520 202- 00460 Renoval of Portions of Present Structure (C ass 3) 1. 000 0. 000
Sy 0. 000 0. 00
400. 00000 0. 000 0. 00
0525 202-00504  Rempval of Expansion Device 107. 000 45. 000
LF 52. 000 10, 400. 00
200. 00000 97. 000 19, 400. 00
0530 203-00010  Unclassified Excavation (Conplete In Place) 46. 000 0. 000
cY 0. 000 0. 00
35. 00000 0. 000 0. 00
0535 206- 00000 Structure Excavation 952. 000 0. 000
cY 0. 000 0. 00

45. 00000 0. 000 0.00



CONTI D: C20753 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20753-BI D ESTI MATE RUNO7/08/2019
PRQIECT: NHPP0402- 090 ESTI MATE NO 0004 18:33:40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 B-06-A

0540 208-00400 *Water Control 0. 500 0. 250
LS 0. 000 0. 00
150, 000. 00000 0. 250 37,500. 00
0545 210-01000 Reset Fence 61. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0.00
0550 403-34701  *Hot M x Asphalt (G ading SX) (75) 57.000 0. 000
TON 28. 500 3, 990. 00
140. 00000 28.500 3,990. 00
0555 408-01100 Joi nt Seal ant 64. 000 0. 000
LF 7.000 126. 00
18. 00000 7.000 126. 00
0560 411-03355 *Asphal t Cerment Perfornmance Grade (PG 58-34) 4.000 0. 000
TON 1. 400 999. 60
714.00000 1. 400 999. 60
0565 420-00102  Geotextile (Erosion Control) (Class 1) 835. 000 0. 000
5% 0. 000 0. 00
4. 00000 0. 000 0. 00
0570 506-00224  *Riprap (24 Inch) 801. 000 0. 000
cY 0. 000 0. 00
175. 00000 0. 000 0. 00
0575 506-00424 *Soil Riprap (24 Inch) 271.000 0. 000
cY 0. 000 0. 00
190. 00000 0. 000 0.00
0580 515-00120 *\Wat er proof i ng (Menbrane) 350. 000 192. 000
SY 0. 000 0. 00
19. 00000 192. 000 3, 648. 00
0585 518-01004 *Bri dge Expansion Device (0-4 Inch) 44.000 23. 000
LF 21.000 5, 250. 00
250. 00000 44.000 11, 000. 00
0590 601-06100 Concrete (Patching) 6. 000 2.610
cY 2.600 3,250. 00

1, 250. 00000 5. 210 6,512.50



CONTI D: C20753 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20753-BI D ESTI MATE RUNO7/08/2019
PRQIECT: NHPP0402- 090 ESTI MATE NO 0004 18:33:40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 B-06-A

0595 601-51005 Gal vani ¢ Anodes 10. 000 1.000
EACH 0. 000 0. 00
30. 00000 1. 000 30. 00
0600 602-00020 Rei nforcing Steel (Epoxy Coat ed) 1, 257. 000 605. 000
LB 652. 000 652. 00
1. 00000 1, 257. 000 1, 257. 00

CAT 0300 CURRENT AMT $ 449,021.00 % 26,890.60% 100, 354. 10
CAT NO0301 B-06-S

0605 201-00000 *Cearing and G ubbing 0. 300 0. 150
LS 0. 000 0.00
75, 000. 00000 0. 150 11, 250. 00
0610 202-00027 *Renoval of Riprap 955. 000 0. 000
SY 0. 000 0. 00
40. 00000 0. 000 0.00
0615 202- 00246 *Renmpval of Asphalt Mat (Planing) (Special) 820. 000 339. 000
SY 481. 000 6, 253. 00
13. 00000 820. 000 10, 660. 00
0620 202-00453 Renoval of Portions of Present Structure (C ass 2) 10. 000 2.000
sy 2.000 404. 00
202. 00000 4. 000 808. 00
0625 202- 00460 Renoval of Portions of Present Structure (C ass 3) 1. 000 0. 000
Sy 0. 000 0.00
400. 00000 0. 000 0. 00
0630 203-00010  Uncl assified Excavation (Conplete In Place) 403. 000 0. 000
cY 0. 000 0. 00
35. 00000 0. 000 0.00
0635 206- 00000 Structure Excavation 779. 000 0. 000
cY 0. 000 0.00
45. 00000 0. 000 0. 00
0640 208-00400 *Wat er Contr ol 0. 500 0. 250
LS 0. 000 0. 00

150, 000. 00000 0. 250 37, 500. 00



CONTI D

PREV QTY/

B-06-S

CAT NO0301

0645 210-01000

0650

214- 01227

0655

403- 34701

0660

408- 01100

0665

411- 03355

0670

420- 00102

0675

506- 00224

0680

506- 00424

0685

515-00120

0690

601- 06100

0695 601-51005

C20753

20753-BID
NHPP0402- 090

| TEM
DESCRI PTI ON

Reset Fence

Root wad

* Hot

M x Asphal t

(Grading SX) (75)

Joi nt Seal ant

* Asphal t

Cenent Perfornmance G ade (PG 58-34)

Ceotextile (Erosion Control) (Cass 1)

*Riprap (24 Inch)

* Soi

Ri prap (24 Inch)

*\Wat er proof i ng (Menbrane)

Concrete (Patching)

Gal vani ¢ Anodes

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
61. 000
LF
20. 00000
1. 000
EACH
350. 00000
109. 000
TON
140. 00000
171. 000
LF
18. 00000
6. 000
TON
714. 00000
1, 096. 000
sy
4. 00000
945. 000
cy
175. 00000
634. 000
cy
190. 00000
673. 000
sy
19. 00000
1. 000
cy
1, 250. 00000
10. 000
EACH

30. 00000

QrY TH'S PERI OD
QTY TO DATE

18.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
54
54

500
500

000

. 000
18.

000

. 000
. 760
. 760

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 100
. 000
. 100

. 000
. 000
. 000

Page 14

ESTI MATE RUN 07/ 08/ 2019

7,630

1,970

.00

.00

00

00

64

.00

.00

.00

.00

.00

.00

18:33:40

AMOUNT

350.

7,630

324.

1,970

10, 298

125.

.00

00

00

00

64

.00

.00

.00

00

00

.00



CONTI D: C20753 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 20753-BI D ESTI MATE RUNO7/08/2019
PRQIECT: NHPP0402- 090 ESTI MATE NO 0004 18:33:40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 B-06-S

0700 602-00020 Reinforcing Steel (Epoxy Coated) 276. 000 0. 000
LB 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0301 CURRENT AMI $  526,964.00$ 16, 257.64 $ 80, 915. 64
CAT NO0302 B-06-V

0705 201-00000 *Cl earing and G ubbing 0. 100 0. 000
LS 0. 000 0. 00
75, 000. 00000 0. 000 0.00
0710 202-00246 *Renmpval of Asphalt Mat (Planing) (Special) 1, 280. 000 704. 000
SY 576. 000 7,488.00
13. 00000 1, 280. 000 16, 640. 00
0715 202-00453 Renoval of Portions of Present Structure (C ass 2) 10. 000 1. 000
SY 0. 000 0. 00
202. 00000 1. 000 202. 00
0720 202-00460 Renoval of Portions of Present Structure (C ass 3) 1. 000 0. 000
SY 0. 000 0. 00
400. 00000 0. 000 0. 00
0725 202-00503 Renoval of Portions of Present Structure 183. 000 82.000
SY 101. 000 12, 625. 00
125. 00000 183. 000 22,875.00
0730 210-00425 Reset Bridge Railing 39. 000 0. 000
LF 0. 000 0. 00
55. 00000 0. 000 0. 00
0735 210-01050 Reset Chain Link Fence 39. 000 0. 000
LF 17. 000 1, 105. 00
65. 00000 17. 000 1,105. 00
0740 240-00020  Netting 287. 000 287. 000
SY 0. 000 0. 00
7.00000 287.000 2,009. 00
0745 304-06007 Aggregat e Base Course (Cl ass 6) 53. 000 25. 000
cY 0. 000 0. 00

100. 00000 25. 000 2, 500. 00



CONTI D

C20753

20753-BID
NHPP0402- 090

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

Page 16
ESTI MATE RUN07/08/ 2019
18: 33: 40

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0302

0750 306-01000

0755

403-34701

0760

408-01100

0765

411- 03355

0770

515-00120

0775

518- 01004

0780

601- 03040

0785

601- 06100

0790

601- 51005

0795 602-00020

B-06-V

Recondi tioni ng

* Hot

M x Asphal t

(Grading SX) (75)

Joi nt Seal ant

*Asphal t

Cenent Performance G ade (PG 58-34)

*\Wat er proof i ng (Menbrane)

*Bri dge Expansion Device (0-4 Inch)

Concrete Class D (Bridge)

Concrete (Patching)

Gal vani ¢ Anodes

Rei nforcing Steel (Epoxy Coat ed)

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
250. 000
sy
35. 00000
208. 000
TON
140. 00000
82. 000
LF
18. 00000
12. 000
TON
714. 00000
1, 265. 000
sy
19. 00000
82. 000
LF
250. 00000
81. 000
cy
1, 200. 00000
12. 000
cy
1, 250. 00000
20. 000
EACH
30. 00000
12, 911. 000
LB
1. 00000
CAT 0302  CURRENT AMT $

97. 000
0. 000 0.
97.

00

000 3,395.00

0. 000
104
104

000
000

14, 560. 00

14, 560. 00

11. 000
0. 000 0.
11.

00

000 198. 00

0. 000
5. 360
5. 360

3,827.04

3, 827.04

. 000
0. 000 0.
. 000

00

11, 723.00

42.000
0. 000 0.

42.000

00

10, 500. 00

29. 000
4. 300
33.

5, 160. 00

300 39, 960. 00

4.200
0. 000 0.
4.200

00

5, 250. 00

4.000
0. 000 0.
4.000

00

120. 00

5, 457. 000
704

6, 161.

000 704. 00
000 6, 161.

279,584.00 % 45,469.04$ 141, 025.



CONTI D

C-07-A

CAT NO0303

0800 201-00000

0805 201-00005

0810 202-00246

0815 202-00453

0820 202- 00460

0825 202- 00503

0830 202-00504

0835 240-00020

0840 304-06007

0845 306-01000

0850 403-34701

C20753

20753-BID
NHPP0402- 090

| TEM
DESCRI PTI ON

*Cl earing and G ubbing

Renoval of Debris

*Renoval of Asphalt Mt (Pl aning) (Special)

Renoval of Portions of Present Structure (Cl ass 2)

Renoval of Portions of Present Structure (Cass 3)

Renoval of Portions of Present Structure

Renoval of Expansion Device

Netting

Aggregat e Base Course (Cl ass 6)

Recondi tioni ng

*Hot M x Asphalt (G ading SX) (75)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 100
LS
75, 000. 00000
0. 500
LS
75, 000. 00000
1, 088. 000
sy
13. 00000
52. 000
%
202. 00000
11. 000
sy
400. 00000
87. 000
sy
125. 00000
132. 000
LF
200. 00000
1, 300. 000
%
7. 00000
17. 000
cy
100. 00000
97.000
sy
35. 00000
177. 000
TON

140. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 17

ESTI MATE RUN 07/ 08/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

18:33:40

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D:

C20753
20753-BID
NHPP0402- 090

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

Page 18
ESTI MATE RUN07/08/ 2019
18: 33: 40

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0303

0855 408-01100

0860

411- 03355

0865

515-00120

0870

518- 01004

0875

601-01010

0880

601- 03040

0885

601- 06100

0890

601-51005

0895 602- 00020

CAT NO0304

0900 201-00000

C-07-A

Joi nt Seal ant

*Asphal t

Cenent Performance G ade (PG 58-34)

*\Wat er proof i ng (Menbrane)

*Bri dge Expansion Device (0-4 Inch)

Concrete Cl ass BZ

Concrete Class D (Bridge)

Concrete (Patching)

Gal vani ¢ Anodes

Rei nforcing Steel (Epoxy Coated)

C-08-A M nor

*Cl earing and G ubbing

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
65. 000
LF
18. 00000
10. 000
TON
714. 00000
1, 088. 000
sy
19. 00000
132. 000
LF
250. 00000
7.000
cy
1, 900. 00000
38. 000
cy
1, 200. 00000
19. 000
cy
1, 250. 00000
310. 000
EACH
30. 00000
5, 949. 000
LB
1. 00000
CAT 0303  CURRENT AMT $
0. 100
LS

75, 000. 00000

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00

310,179.00 %

0. 000
0. 000 .00

0. 000 .00



CONTI D: C20753 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 20753-BI D ESTI MATE RUNO7/08/2019
PRQIECT: NHPP0402- 090 ESTI MATE NO 0004 18:33:40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0304 C-08-A M nor

0905 202- 00246 *Renmpval of Asphalt Mat (Planing) (Special) 117. 000 117. 000
Sy 0. 000 0.00
13. 00000 117. 000 1,521.00
0910 202-00453 Renoval of Portions of Present Structure (O ass 2) 0. 000 0. 000
5% 0. 000 0. 00
202. 00000 0. 000 0.00
0915 403-34701 *Hot M x Asphalt (Gading SX) (75) 15. 000 0. 000
TON 0. 000 0.00
140. 00000 0. 000 0. 00
0920 411-03355 *Asphal t Cenent Performance G ade (PG 58-34) 1. 000 0. 000
TON 0. 000 0. 00
714. 00000 0. 000 0.00
0925 515-00120  *Waterproofing (Menbrane) 89. 000 0. 000
SY 89. 000 1, 691. 00
19. 00000 89. 000 1, 691. 00
0930 601-06100 Concrete (Patching) 0. 000 0. 000
cY 0. 000 0. 00
1, 250. 00000 0. 000 0. 00
0935 601-51005 Gal vani ¢ Anodes 0. 000 0. 000
EACH 0. 000 0.00
30. 00000 0. 000 0. 00
0940 602-00020 Rei nforcing Steel (Epoxy Coat ed) 0. 000 0. 000
LB 0. 000 0. 00
1.00000 0. 000 0.00
CAT 0304 CURRENT AMT $ 13,526.00 % 1,691.00 % 3,212.00

PROJECT TOTAL CURRENT AMI $ 2,992,687.23 % 304,791.51$% 908, 235.15



